

Philmont 2014 Schedule

GREEN – PAYMENTS DUE TO BOB BRESE
PURPLE - MEETINGS
RED – PLANNING AND RESERVATION ACTIONS
ORANGE – OUTDOOR PREPARATION ACTIVITIES

2013

- **September 23** \$250 Payment #3 Due
 - **September 26 (7:30-9 PM)** Participant and Parent Meeting

 - **October 10** Deadline for Hike-o-Ree Sign-up (\$25)
Deadline for Expedition 803-E Crew Assignments
 - **October 28** Medical Record and Gear Check for Hike-o-Ree

 - **November TBD** Crew Meetings: Select Travel Activities
 - **November 1-3** NCAC Hike-o-Ree (Front Royal, VA)
 - **November 18** \$250 Payment #4 Due

 - **December 16** Reserve Travel Itinerary (Travel, Lodging, Activities)
-

2014

- **January 15** Commence Personal Fitness Training (consider MB)
Schedule Medical Checks and Adult Training (CPR, FA, WFA)
Crew Meetings: Elect Crew Leaders; Plan Prep Hike Schedule
Parents Meeting: Subjects TBD
- **January 20** \$250 Payment #5 Due

- **February TBD** Purchase Boots and Pack
- **February 10** LAST DAY TO ADD CREW MEMBER (MUST PAY UP IN FULL)

- **March TBD** Overnight Prep Hike #1 (each participant to make 3 of 4)
- **March 1** Final Deposit Due to Philmont (add final crew members)
- **March 15** 2014 Trek Itinerary Books Scheduled to be Received
- **March 15-31** Crew Meetings: Discuss and Select Top 5 Trek Itineraries
- **March 18** Online Trek Itinerary Procedures Scheduled for Release
- **March 24** \$250 Payment #6 Due

- **April TBD** Overnight Prep Hike #2 (each participant to make 3 of 4)
- **April 3** Register Top 5 Trek Itineraries Online
- **April 14** Parents Meeting: Subjects TBD
Confirm Travel Itinerary
- **April 15** File National Tour Permits with NCAC

Philmont 2014 Schedule

- **May TBD** **Overnight Prep Hike #3 (each participant to make 3 of 4)**
- **May 1** **Final Deadline for Trek Itinerary Registration**
- **May 8** **Mail Expedition 718-J Crew & Travel Information to Philmont**
- **May 19** **Payment #7 Due (Balance)**
60-Day Administration Check (Medical, Training, Gear, etc.)

- **June TBD** **Overnight Prep Hike #4 (each participant to make 3 of 4)**
Youth Training and Swimming Test (as required)
- **June 16** **30-Day Administration Check (Medical, Training, Gear, etc.)**
Parents Meeting: Final Preparations
- **June 30** **Expedition 718-J Final Gear Check**

- **July 14** **Expedition 803-E Final Gear Check**
- July 16 Expedition 718-J Departs
- July 18 Expedition 718-J Arrives Philmont
- July 19 Expedition 718-J Commences Trek
- **July 24** **Mail Expedition 803-E Crew & Travel Information to Philmont**
- July 29 Expedition 718-J Off Trail
- July 30 Expedition 718-J Returns

- August 1 Expedition 803-E Departs
- August 3 Expedition 803-E Arrives Philmont
- August 4 Expedition 803-E Commences Trek
- August 15 Expedition 803-E Off Trail
- August 16 Expedition 803-E Returns